COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2012

ESTI MATE SUMVARY 08: 15: 29
CONTI D C18095- ALT ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18095- ALTBI D2 COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TI VE ALLOW 120 CALENDAR DAYS
SH 21 (POVERS) NEW BRI DGE PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 120 CALENDAR DAYS

PROJECT NO FSA0212-003 - PCC Al ternate
SH 21 (PONERS) NEWBRIDGE - PCC Alternate

NAME OF ROAD: 021B
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 07/ 2012 DATE TI ME STARTED 06/ 30/2011
ONE PLAI N VI EWRD DATE LET 05/ 12/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 07/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2011 DATE ACCEPTED
PLAI N W 53577 608-546- 2311 DATE NOTI CE TO PROCEED 06/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 12,335,534, 10 PARTI C PATI NG $ 54, 560. 17 $ 27,545.73
AWARD PROJECT AM: $ 10, 491, 000. 00 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 0. 44% TOTAL EARNI NGS 54, 560. 17 27,545.73
FUNDS AVAI LABLE: $ 12,280,973.93 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 54, 560. 17 27,545. 73
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,636.81 -826. 38

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 52, 923. 36 26, 719. 35

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 52, 923. 36 26, 719. 35

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 26,719.35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 626-00000

0010 631-00100

0015 700-70002

0020 700-70010

0025 700-70011

0030 700-70013

0035 700-70016

0040 700-70018

0045 700-70021

0050 700-70022

0055 700-70028

C18095- ALT
18095- ALTBI D2
FSA0212- 003 - PCC Altern

Mobi | i zati on

*H ghway Design & Construction

F/ A ANTI Cl PATED CMD

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Concrete Pavenent |ncentive PCCP

F/ A Fuel Cost Adjustnent PCCP

F/ A Roadway Snoot hness |ncentive PCCP

F/ A On- The-Job Trai nee

F/ A QIT Col orado Traini ng Program

F/ A ESB Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
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CONTI D C18095-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18095- ALTBI D2 ESTI MATE RUN 03/ 07/ 2012
PRQJECT: FSA0212-003 - PCC Altern ESTI MATE NO 0003 08: 15: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 700- 70034 F/A Uniform Traffic Control (By Q hers) 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700- 70380 F/ A Erosi on Control 400, 000. 000 27,014. 440
FA 9, 411. 630 9,411. 63
1. 00000 36, 426. 070 36, 426. 07
0090 700-70100 F/ A Relocate Wility Relocation 18, 134. 100 0. 000
FA 18, 134. 100 18, 134. 10
1. 00000 18, 134. 100 18, 134. 10
CAT 0200 CURRENT AMI $ 6,575,534.10 $ 27,545.73 $ 54, 560. 17
CAT NOO300 STRUCTURES
0070 631-10002 *Bridge Design and Construction 1. 000 0. 000
LS 0. 000 0. 00
5, 600, 000. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 5, 600, 000. 00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 000 0. 00
100, 000. 00000 0. 000 0. 00
0080 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0085 620- 00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 160, 000. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $12,335,534.10% 27,545.73 % 54, 560. 17



